

PURE | BUILDING
GROUP

Custom Homebuilding. Redefined

PROJECT STATUS REPORT

(REFERENCE ONLY)

SAMPLE ONLY

CURRENT STATUS OF THE WEEK

Deliverables	Status
Drywall Installation	In-Progress
Insulation Installation	In-Progress
Plaster Sample Approval	In-Progress
Wood Sample Approval	Completed
Millwork Shop Drawings Apprval Part 1	Completed
Wine Chiller - Desk Test	Completed
Master Bedroom Duct Insulation	Completed

EXPECTED STATUS OF NEXT WEEK

Deliverables	Status
Drywall Installation	In-Progress
Insulation Installation	Completed
Plaster Sample Approval	Completed
Pocket Door Hardware - Installation	Completed
Tile Delivery	Completed
Tile Preparation	In-Progress
Wine Chiller - Duct Work	In-Progress
Electrical - Rough-In (Phase 2)	In-Progress
Automation - Rough-In	Completed
Security -Rough-In	Completed
Millwork - Rough-In	In-Progress

EXPECTED STATUS OF 2-WEEKS OUT


Deliverables	Status
Drywall Installation	Completed
Tile Preparation	Completed
Tile Installation	In-Progress
Wine Chiller - Duct Work	Completed
Electrical - Rough-In (Phase 2)	In-Progress
Millwork Fabrication	In-Progress

CURRENT PROJECT STATUS

% of Completion	Schedule Variance	Comments
70%	+10 days	- 3 days Duct fabrications as per HVAC/RCP revision - 6 days Metal framing (S16 - door frames and changes) - 1 day Snowstorm

FULL BREAKDOWN OF DELIVERABLES

An updated schedule, with a full breakdown of deliverables, is provided to the client.



SAMPLE PROJECT
 FOR REFERENCE ONLY

Date: Monday June 07

Job: #24GC

Prepared by: Joe F

Weather

6:00 AM

21° 

Partially Cloudy

Wind: 9KPH | Precipitation: 0MM | Humidity: 72%

12:00 PM

29° 

Clear

Wind: 15KPH | Precipitation: 0MM | Humidity: 57%

4:00 PM

29° 

Clear

Wind: 25KPH | Precipitation: 0MM | Humidity: 55%

WORK LOGS

Name	Description	Total Hours To Date
Steel Contractor	1 Completion of steel beam installation (2nd floor) 2 Installed roof beams and columns	70.5
CUBE Building Systems	1 Basement perimeter steel stud walls 2 Joist hangers	150
Total		1054.5

WORK LOG PHOTOS

STEEL: HTD: 70.5



06/07 | 01:38PM



06/07 | 01:38PM



06/07 | 01:38PM

GENERAL NOTES

Comment
- Pick up of material at 3.00pm

SURVEY

Questions	n/a	Yes	No	Description
1. Any accidents on site today?	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	
2. Any schedule delays occur?	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	
3. Did weather cause any delays?	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	
4. Any visitors on site?	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	
5. Any areas that can't be worked on?	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	
6. Any equipment rented on site?	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	

SAMPLE ONLY

SAMPLE ONLY